FREBENJA GROUP OF COMPANIES, email: frebenja@gmail.com
Rehab, Paynesville, Liberia cell # 0777599354/0886599354

IMPLEMENTAION WORKS SCHEDULE FOR THE COMPLETION OF THE UROLOGY DEPARTMENT FOR ST. JOSEPH CATHOLIC HOSPITAL, MONROVIA -LIBERIA

ITEM	DESCRIPTION	MONTHS (4mths)	DATE: JULY 1-SEPTEMBER 30, 2026
			JUNE / JULY / AUGUST / SEPTEMBER
1	Roofing Works		
2	Plastering/Rendering		
3	Mechanical Works (Electrical & Plumblig to include finishing)		
4	Ceiling Works		
5	Tiles Works		
6	Mill Works (Doors & Windows Installation)		
7	Painting Works		
8	Final inspection , turn over and demobilization		